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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: January 29, 1999
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL FAX
J. El-Zein,U.S. EPA ERB, Chief RS-1, Grosse He, MI FAX
M. Sensing, U.S. EPA ERB, ESS, Chicago, IL FAX
B. Noble, DRMS, Grand Rapids, MI FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI FAX
Ken Coble, MDEQ, Lansing, MI FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI FAX

POLREP: POLREP #8

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18'31.5" Longitude: N83°33'22.8"
CERCLIS No: MID005326673 ERRS No: 28854
Response Authority: CERCLA NPL Status: non-NPL
Start Date: 11 /16/98 Completion Date: N/A
Reporting Period: January 8 - January 15, 1999

III. SITE DESCRIPTION

See Initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. C u rrent situation:

The weather condition during the reported period was cold with temperatures ranging
from 10 to 41 °F and approximately 2 inches of snow accumulation and icy conditions.
ERRS continues to gather and stage containers, cylinders, drums, and tanks. The site is
divided into 45 sections, with each section composed of 10,000-ft2.



B.

C.

V. COSTS

2. Removal activities to date:
1/25/99-1/29/99:
ERRS continues to search for and stage empty drums, partially full drums/containers, tires,
metal debris, and construction debris. Approximately 320,000 ft2 have been cleared of
visible contamination/debris. To date, ERRS removed all the tires and containers from the
structures, which were demolished (31 structures), excluding structures. Structures 15
(staging are for small containers), 27, and 28 (smeltering buildings) remain on site to be
demolished. All the drums/containers have been sampled. ERRS continues loading
trucks with non-hazardous debris and scrap metal. As of 1/29/99, 5,100 cubic yards of
non-hazardous debris, 1075 cubic yards of scrap metal, and 90 cubic yards of RCRA
drums/small container and PPE have been transported and disposed of off site. ERRS has
dismantled over 20 tanks on site and began overpacking the staged 55 gallon drums. The
smelt piles throughout the site have been sampled and analyzed on site for radioactivity
with a gamma-spectroscopy germanium system. The radiological materials found on site
are being staged in drums. The radiological material (switches), located in section A-3,
was placed into one 55-gallon drum awaiting disposal. The soil with elevated radiological
readings (twice background) near the switches was placed in another 55-gallon drum.
Additional radiological ground surveys were conducted by START.

3. Enforcement:
None.

Next Steps

ERRS will continue to collect and stage drums, tanks, cylinders, used tires; remove hazardous
materials from deteriorated structures (15,27, and 28), which will be demolished; consolidate
waste streams; arrange for disposal and transportation of hazardous material, and remove ACM
throughout the site. START will continue to conduct radiological surveys of the site; collect
samples to be analyzed for radioactive nuclides in preparation for disposal; and continue collecting
soil composite samples of cleared areas.

Key Issues

The site is experiencing deteriorating weather conditions and snowfall, which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.
Awaiting sample results for the 48 composite samples collected on 1/18 and shipped 1/20. ERRS
extended the completion date to 3/30/99.

Site Cost through 1/28/99:
Site Groups
ERRS (Earth Tech)
START (E & E)a

U.S. EPA
TOTAL

Ceiling
$850,000.00

$40,000.00
$45,000.00

$935,000.00

Cost to Date
$421,970.00

$45,100.00
$42,150.28
334,345.26

Remaining
$428,030.00

NA
$2849.72

$400,654.74

Percent Remaining
50.4%

NA
6.3%

NA
'Awaiting hardcopy of START TDD amendment.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was



written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98

12/9/98

1/12/99

1/14/99-
1/15/99

1/18/99-
1/22/99

1/25/99-
1/28/99

1/11/99-
1/22/99

1/25/99-
1/29/99

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous. demolition debris

Nonhazardous, demolition debris

Nonhazardous, demolition debris

Nonhazardous, metal debris

Nonhazardous, metal debris

30 yds3

30 yds3

30 yds3

820 yds3

2760 yds3

1560yds3

675 yds3

400 yds3

Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, Ml
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
West Branch Scrap Metal
West Branch, Michigan
West Branch Scrap Metal
West Branch, Michigan


